

Date	Format	Subject
September 25-27, 2017	Open House	Open house held in City Hall to develop a "vision" for the future of Downtown.
February 18, 2018	Final Report	McFarland Johnson completes the "Downtown Revitalization Study" report Downtown Revitalization Study 02122018.pdf
April 19, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #1
June 3, 2022	Report	Monadnock Economic Development Corporation completes the " Art's & Culture Corridor " Study
June 21, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #2 City of Keene Steering Committee Presentation - 2022-06-21.pdf
June 29, 2022	Public Workshop	Workshop #1, held at City Hall and Railroad Square
July 11, 2022	Website	Dedicated project website established at Keeneh.gov/Downtown
July 15, 2022	Stakeholder Meeting	Meeting #1 with downtown business group
August 2, 2022	Stakeholder Meeting	Meeting #2 with downtown business group
August 5, 2022	Stakeholder Meeting	Meeting with Art's Alive
August 10, 2022	Stakeholder Meeting	Meeting with Bicycle / Pedestrian Path Advisory Committee
August 11, 2022	Stakeholder Meeting	Meeting with Keene Rotary Club
August 16, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #3 2022-08-16 Keene Steering Committee Presentation Final.pdf
September 28, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #4 2022-09-28 Keene Steering Committee Presentation Final reduced.pdf
October 6, 2022	Public Workshop	Workshop #2 held at The Showroom 2022-10-06 Keene Public Workshop 2 Presentation FINAL-compressed 1 .pdf
October 18, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #5 2022-10-18 Keene Steering Committee Presentation FINAL.pdf

Date	Format	Subject
November 15, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #6 2022-11-15 Keene Steering Committee Presentation.pdf
December 13, 2022	Public Meeting	Mayor's Ad Hoc Steering Committee - Meeting #7 KEENE DOWNTOWN REVITALIZATION
January 27, 2023	Press Release	Downtown Infrastructure Improvement Project Public Informational Meeting https://conta.cc/3WKjk40
January 30, 2023	Public Workshop	Public Informational session held at Keene Public Library 2023-01-24 Keene Compiled Roll Plans.pdf
February 21, 2023	Public Workshop	Public Informational session held at Keene High School 2023-02-21 Keene Public Informational Meeting Presentation.pdf
March 10, 2023	Press Release & Social Media Post	Downtown Project Council Workshop https://conta.cc/423m1C9
March 13, 2023	Press Release & Social Media Post	Downtown Project Workshop Cancellation (Due to Weather) https://conta.cc/3yCgFR3
March 20, 2023	Press Release & Social Media Post	Downtown Project Council Workshop – New Date https://conta.cc/3LFv9ar
March 29, 2023	City Council Workshop	City Council workshop #1 to discuss the Steering Committee's recommendation and feedback from public workshops
April 26, 2023	City Council Workshop	City Council workshop #2 to discuss the Steering Committee's recommendation and feedback from public workshops KEENE DOWNTOWN REVITALIZATION
May 15, 2023	MSFI Meeting	Committee review and discussion of project
May 24, 2023	MSFI Meeting	Committee review and discussion of project
June 12, 2023	Public Workshop	Presentation by Jeff Speck Regarding a walkable downtown.
July 6, 2023	City Council Meeting	City Council deliberation and selection of the "multi-lane hybrid" alternative as the Conceptual design concept. Working file for USNE template
September 22, 2023	Report	Stantec completes the Conceptual Design Phase final report 2023-12-08 Keene Design Report DRAFT.pdf

Date	Format	Subject
January 19, 2024	Social Media	Written project update distributed via the City's social media channels Project Update https://conta.cc/4aVQCWO
February 2, 2024	Press Release	Downtown Infrastructure Project Meeting Dates https://conta.cc/42rDBQT
February 21, 2024	Direct Mail With Flyer	Letters sent to 184 property owners and businesses inviting them to participate in upcoming series of workshops and meetings. 2024 0220 Flyer Cover Letter 2024 0202 flyer, public workshop opportunities, downtown infrastructure project
February 28, 2024	Grant Submission	City submits RAISE grant application RAISE Grant application package.pdf
March 6, 2024	Public Workshop #1	Focus Area: Main Street Streetscape 2024-03-06 Keene Public Meeting Workshop Presentation Draft
March 13, 2024	MSFI Special Meeting	Preliminary Design Review - Focus Area: Main Street Streetscape Presentation Slides
April 2, 2024	Press Release	POSTPONED: Downtown Meetings 4/3/24 https://conta.cc/3TGHFZJ
April 9, 2024	Press Release	Downtown Infrastructure Project Public Workshops and MSFI Review https://conta.cc/3VSoAXb
April 10, 2024	Public Workshop #2	Focus Area: Gilbo Avenue/Railroad Square Keene Public Meeting Boards final
April 24, 2024	MSFI Special Meeting	Preliminary Design Review - Focus Area: Gilbo Avenue/Railroad Square Presentation Slides
May 1, 2024	Public Workshop #3	Focus Area: Central Square
May 8, 2024	MSFI Special Meeting	Preliminary Design Review - Focus Area: Central Square Presentation Slides
May 22, 2024	MSFI Regular Meeting	Preliminary Design Review - Focus Area: Central Square Presentation Slides

Date	Format	Subject
June 11, 2024	City Council Workshop	Council review of draft preliminary design plan, as it had been developed and refined through a series of public workshops and MSFI focus area meetings. Presentation Slides
June 12, 2024	Social Media Post	https://www.facebook.com/share/p/14TZczrgs6/
June 25, 2024	Public Workshop	Series of 3 meetings held over the course of the day; discussion of project phasing, traffic management and mitigation strategies. Attendees asked to complete surveys. PowerPoint Presentation
June 26, 2024	MSFI Meeting	Follow-up meeting to refine Preliminary Design plans based on June 11 Council Workshop feedback. Presentation Slides
July 18, 2024	City Council Meeting	City Council approves the Preliminary Design Plan, titled the "Multi-Lane Hybrid" option KEENE 062923 - MULTI LANE HYBRID.pdf
July 30, 2024	Press Release	Downtown Construction Phase Survey https://conta.cc/4dkZ7LD
September 2024	Report	Stantec completes Preliminary Design Report and Plans. 179450806 - Keene Downtown.pdf
November 2, 2024	Sign Up Landing Page	Downtown Businesses and Resident SMS sign up launched https://lp.constantcontactpages.com/sl/W7Eqh7s
November 5, 2024		Written project update distributed via the City's social media channels Project Update https://conta.cc/4fc1otO
November 8, 2024	Press Release	Sewer Inspection work on Main Street https://conta.cc/4fEfILC
November 13, 2024	Heritage Commission Meeting	Design review and project update to the Heritage Commission 2024-11-13 Heritage Commission Meeting Update
November 14, 2024	Press Release	Utility test pit work on Main Street https://conta.cc/4fJXmZw
December 12, 2024	FOP Meeting	Discussion of Councilor Filiault's request Minutes

Date	Format	Subject
December 16, 2024	Press Release	Downtown Final Design MSFI Meeting Notice https://conta.cc/4gAL5qB
December 18, 2024	MSFI Meeting	Final Design Review Presentation Slides
January 9, 2025	FOP Meeting	Discussion of Councilor Filiault's request